

Minimum Data Set (MDS) 3.0 Timeline

Milestone	Date
MDS 3.0 Implementation Announcement	October 2007
Web Posting of Draft of the MDS 3.0 Timeline	December 31, 2007
Web Posting of Draft of the MDS 3.0 Instrument	Prior to January 24, 2008
Special Open Door Forum (ODF) Regarding MDS 3.0 Clinical Content Changes	January 24, 2008
State Medicaid National Meeting MDS 3.0 Presentation	March 2008
MDS 2.0/MDS 3.0 Crosswalk to States, Providers and Vendors	Spring 2008
MDS 3.0 Transition Plan to States, Providers and Vendors	Spring 2008
Draft MDS 3.0 Specifications to Vendors and Providers with preliminary Staff Time Resource Intensity Verification (STRIVE) changes	November 2008
Final MDS 3.0 Specifications with STRIVE Changes to Vendors and Providers	February 2009
RAI and Technical Conferences: State Survey, Medicaid & Automation Staffs	Spring 2009
Two MDS 3.0 Satellite Broadcasts	TBD
FY 2010 SNF Payment Update Federal Register Notice including RUGs Changes	July 2009
MDS 3.0 Implementation	October 1, 2009
MDS 3.0 Used in Survey Process	October 2009
<u>Survey Quality Indicators</u> QIs Use MDS 2.0 Data Only QIs USE MDS 2.0 & MDS 3.0 Data QIs Use MDS 3.0 (minor 2.0 carry forward) QIs Use MDS 3.0 Data Only	Thru Sep. 30, 2009 Oct. 2009 - Jun. 2010 Jul. 2011 - Sep. 2011 October 1, 2011
<u>Nursing Home Compare Publicly Reported Quality Measures (QMs) Transition</u> QMs Use MDS 2.0 Data Only QMs Use Partial MDS 2.0 & MDS 3.0 Data QMs Use MDS 3.0 (minor 2.0 carry forward) QMs Use MDS 3.0 Data Only	Oct. 2009- Mar. 2010 Apr. 2010- Sep. 2010 Oct. 2010 - Sep. 2011 October 1, 2011